PRODUCTION FLIGHT PLAN · OCTOBER 2026

MIKE BUILDS

The step-by-step path from four built machines to four running businesses: the fixed website shipped, the factory installed, the engine through its first real episode, and the outreach engines switched on. Every remaining step, in order, from current state to done.

Prepared for Michael Mazique
Baltimore, MD · mikebuilds.tech

FOUR MACHINES · ONE OPERATOR · $0/MONTH

Table of Contents

Chapter 1 — Where You Stand Right Now 3

What actually broke on the website (and why the fix is real) . . . 4

What DONE means . . . 4

Chapter 2 — The Manual-Step Audit 5

Mike Builds umbrella (site, domain, email) . . . 5

Charm City Sites — the most automated of the three . . . 5

AssetForge — manual by gate, automated by design . . . 6

2K Sprint lanes — the human lane, by design . . . 7

The verdict, ranked . . . 7

Chapter 3 — Phase 0: Ship the Fixed Website (Today) 8

The 5-line phone check . . . 8

Chapter 4 — Phase 1: Email Deliverability and Warmup (Day 1) 9

DNS records (15 minutes, once) . . . 9

The 14-day warmup ramp . . . 9

Chapter 5 — Phase 2: Charm City Factory Install (Day 1–2) 10

The ordered run . . . 10

The test drive — proof the machine works . . . 11

Chapter 6 — Phase 3: AssetForge Night 1 and Night 2 (Day 2–3) 11

Night 1 — the installer and the smoke test . . . 11

Night 2 — the real episode . . . 12

What the gate unlocks, and the failure path . . . 12

Chapter 7 — Phase 4: Lane B Cash Channels (Day 3–7) 13

Fiverr — three gigs, live in one sitting . . . 13

Upwork — profile plus the formula . . . 13

The free local channels . . . 13

Chapter 8 — Phase 5: Launch the Outreach Engines (Day 14+) 14

Starting the machine on real rows . . . 14

Chapter 9 — The Daily and Weekly Rhythm (Steady State) 15

Chapter 10 — Rules That Govern Everything 16

The change protocol, spelled out . . . 17

Chapter 11 — The Master Asset Map 17

The one-page cold start 18

Chapter 1 — Where You Stand Right Now

First, a correction this chapter owes you. An earlier draft described the machines as assembled, tested on the bench, and parked one or two credentials away from running — and that blurred the line between two very different things: what has been **built** and what you have **set up**. The built side is genuinely finished: the code exists, the tests pass, the copy is written to the character limit. The set-up side is at zero. As of today, exactly three things are live — the website (still serving the buggy v4 build until the redeploy below), the Cloudflare account, DNS, and Pages project behind it, and the email mailboxes. Nothing else from this plan or from any earlier guide has been implemented, configured, pasted, installed, or launched: no DNS authentication records, no warmup sends, no factory install, no AssetForge nights, no Fiverr gigs, no profiles, no outreach. That is not behind schedule; that is the starting line. But the table below now says so plainly, so this document and reality stay locked together.

Asset	Built (the work is done)	Set up and running (your progress)	What you do to get it live
mikebuilds.tech (porch + 3 hidden doors)	Yes — the v5 fix is compiled and gated 89/89, sitting in this package	LIVE, but serving the buggy v4 build	Redeploy v5. 6 steps, about 30 minutes, today (Chapter 3)
Email on the domain	Mailboxes live: mike@, hello@, quotes@ plus tracking aliases	LIVE — but no SPF / DKIM / DMARC records yet, and warmup has not started	3 DNS records, then the 14-day ramp (Chapter 4)
Charm City Sites (website factory)	Yes — 5 n8n workflows, site template, scrapers, installers, ops manual	NOT STARTED — never installed, never configured, never run	Docker + installer + 2 credentials + one focused afternoon (Chapter 5)
AssetForge (content engine)	Yes — pipeline built and unit-tested (32/32 green), dual-platform	NOT STARTED — never installed, never run on a real episode	Night 1 (installer + smoke test) and Night 2 (one real episode) (Chapter 6)
2K Sprint (marketing + gig ladder)	Yes — playbook, marketing kit, copyblocks, 3 Fiverr gigs written, proposal formula, IG captions	NOT STARTED — no profiles created, nothing posted, no sends out	Paste the gigs and profiles live during the warmup window (Chapter 7)

Table 1 — The corrected state, October 4, 2026: what is built versus what you have actually set up.

Nothing needs to be designed, written, or coded anymore — that part of the journey is over. What remains is a sequence of plug-ins, paste-ins, gate checks, and switch-ons, and this document walks that sequence in order, with nothing skipped and nothing assumed. Two of the steps are calendar-locked rather than effort-locked: the email warmup needs fourteen days of small daily sends before any cold outreach, and the outreach launch waits for it. Everything else moves as fast as you do. If you do the steps in the order they appear here, you end up with all four businesses in production and a daily routine measured in minutes, not hours. A one-page companion document — the Setup Checklist, in the same delivery folder — compresses this same sequence into tick-boxes with pointers back to these chapters, for the days when you want to work from a list instead of a manual.

What actually broke on the website (and why the fix is real)

Three defects were reported on the live site. The invisible one was the worst: the fan-out grid on the realtor page — the section under the ONE BECOMES THIRTY label — rendered as blank space on desktop and mobile. The root cause was not the section itself. The v4 packaging step rewrote every script address from absolute paths to page-relative ones, and the framework's runtime identifies its code chunks by checking that the script path starts with /_next/. A relative path fails that check silently, so the site's JavaScript never mounted. Everything that depended on it died without an error message: the fan-out tiles stayed hidden, the mobile call/text bar never appeared, and several small animations never armed. The v5 build in this package keeps every path absolute, which is correct for a site served at the root of its own domain, and hydration has been verified working on all four pages in a real browser before packaging.

The second defect was the TEXT MIKE button at the top right of every hidden door page. On narrow screens the header squeezed the button until its label wrapped onto two cramped lines and sat off-center inside the pill. The fix pins the label to a single line and centers it both ways; it has been measured at 390 pixels with the text dead-center. The third defect was silent: the sticky CALL / TEXT bar that should appear on phones after scrolling never showed, because it is built entirely by the JavaScript that was failing to mount. Fixing the hydration fixed it for free.

3 bugs · 1 root cause · 89/89 checks

v5 preflight gate passed — hydration, fan-out, button, and sticky bar all browser-verified before packaging

What DONE means

DONE is not a feeling; it is a checklist with a date next to each line. The site runs the v5 build with every section visible and every button centered. The Charm City factory has built and deployed at least one test site from a spreadsheet row, with the Telegram bot reporting live. AssetForge has digested one real two-hour episode into a provenance-checked pack. The Fiverr gigs are live with the profile filled in. The email domain carries SPF, DKIM, and DMARC records and has completed its fourteen-day warmup. And the first real outreach rows are in the sheet, which starts the 45-day Charm City window and puts the sprint math — $2,350 from three sites plus one upsell — on the clock. That is the whole distance left to travel, and the rest of this document is the road.

Chapter 2 — The Manual-Step Audit

You said it plainly in the build threads: you hate manual tasks, in setup and in daily operation. So before the step-by-step plan, here is the honest accounting of every human touchpoint across the four machines. This chapter is evaluation only — nothing in the three project repos was modified, and per your change protocol, any actual automation work belongs back in the conversation that owns that project. Each idea below is tagged with where to take it if you want it built.

The audit sorts every task into three layers. **Machine-only** tasks run with no human involved once switched on. **Human-by-design** tasks are yours on purpose: talking, closing, and cashing checks — the work that actually earns money and that machines are bad at. **Currently-manual** tasks are the interesting ones: today a person does them, and a plausible automation exists, usually already designed and parked behind a gate somewhere in a roadmap.

Layer	Who or what does it	Examples across the four machines
Machine-only	n8n workflows, daemons, scheduled tasks	Lead scraping, site generation, Cloudflare deploys, outreach email sends, follow-up scheduling, invoices, upsell emails, Telegram reports, lead-hunt at 07:40, keep-alive every 5 minutes
Human-by-design	You, deliberately	Answering calls and texts, the voice close, DM conversations, Upwork proposals, approving pack quality, taking payment, the handshake
Currently-manual	You, for now	One-time credentials and installs (all phases in this plan), warmup sends for 14 days, /status won or dead replies, client site handoff, review swaps, AssetForge episode submission

Table 2 — The three layers of work in the Mike Builds stack.

Mike Builds umbrella (site, domain, email)

Day to day, the umbrella asks nothing of you. The site is static hosting on Cloudflare Pages, which costs nothing and needs no patching, no updates, and no server care. Email arrives through the domain's routing into your mailbox; reading and replying is inherent to any inbox. The only manual work is exactly what happened today: when something needs changing, the change is made in the source, the package is re-baked, and the folder is re-uploaded. That is a deliberate design, not a gap — it keeps the storefront honest, version-controlled, and impossible to break by clicking around a dashboard.

Charm City Sites — the most automated of the three

The factory was designed around your constraint, and it shows. After a one-time setup of roughly 45 minutes of paste-ins, the operating manual puts the daily job at about fifteen minutes from a phone: read the morning Telegram report, call back the plumbers who replied, forward hot form leads, and send one-word status replies. Everything else is already the machine's job: finding businesses, writing copy, building sites, deploying them, sending the outreach emails, scheduling follow-ups, invoicing, and pitching the $400 upsell two days after each invoice.

Manual touchpoint	Frequency	Time	Could it be automated later? (evaluation only)
One-time setup: Docker, installer, 4 n8n credentials, sheet, token, settings	Once	60–90 min	No — account creation and OAuth handshakes require the account owner. This is the entry fee.
Morning report read + call-backs	Daily	~10 min	The reading is optional (the machine already acted). The calls are human-by-design: talking is the close.
/status replies (won, dead)	Per event	< 1 min	Could later be voice-command or auto-heuristics; take it to the Charm City thread. Low value; the words are short.
Client site handoff (handoff.sh + test quote + review swap)	Per sale	~2 min	Review swap is the automatable slice; a small n8n node could ingest emailed reviews and rerun handoff. Take it to the Charm City thread.
Warmup sends on the fresh Gmail	14 days	~5 min/day	Deliberately manual during warmup (safe ramp). After warmup the machine owns sending within its daily cap.

Table 3 — Charm City manual touchpoints, with automation routes marked for the owning conversation.

AssetForge — manual by gate, automated by design

AssetForge is the one machine whose remaining manual work is a deliberate gate, not a gap. Night 1 and Night 2 are human-run acceptance tests: you start them, you sleep, you read the verdict. After the gate passes, ongoing operation is submit-and-forget — drop a file or a URL, watch the stage table advance, read the finished pack. The provenance gate already polices quality mechanically, flagging any fabricated quote or timecode before anything ships. What is designed but not yet built is the fan-out: Stage 2 (n8n plus Postiz in Docker) would push finished packs to channels automatically, and it is intentionally locked until Night 2 passes. Later items — per-client memory spaces, document readers, clip-cutting, the full security audit — are catalogued in the AssetForge handoff with the note that they belong to that thread.

Manual touchpoint	Frequency	Time	Could it be automated later? (evaluation only)
Night 1: run setup-windows.ps1 + af smoke	Once	~25 min + wait	No; on-device acceptance requires the device's owner to witness it.
Night 2: submit one real 2-hour episode, read the pack	Once (the gate)	Overnight run	No; this IS the acceptance gate. Windows transcribes on CPU in hours; schedule it before bed.
Submit episodes / af status checks	Per episode	Minutes	Submission could later be a Telegram bot or watch folder from Tailscale — already sketched in the AssetForge thread.
Pack review before client delivery	Per pack	~15 min	Partially — the provenance gate flags fabrications mechanically; taste remains yours. Keep this one.
Pack fan-out to channels	Per pack (future)	n/a	Designed as Stage 2 (n8n + Postiz), gated OFF until Night 2 passes. Take it to the AssetForge thread when the gate is green.

Table 4 — AssetForge manual touchpoints. The gates are deliberately human.

2K Sprint lanes — the human lane, by design

Lane A and Lane B are where the work is unavoidably you, and that is the point: automation builds are sold by talking to business owners, and the gig ladder is won by proposals and messages. What the sprint already removed is every trace of blank-page work. The three Fiverr gigs are written to the character limit with titles, tags, packages, and FAQs. The Upwork profile and the five-line proposal formula are paste-ready. The Instagram captions are at full length with hashtag sets. Your manual load here is the honest kind: post the materials, answer buyers, do the work, collect reviews, raise prices. Lane C is locked behind the two-customer rule precisely so that product building — the most manual thing of all — cannot eat the sprint.

The verdict, ranked

From most to least automated once production starts: Charm City Sites runs itself to a degree that would have been impossible to buy at any price a year ago. The Mike Builds umbrella is fully passive. AssetForge is submit-and-forget after its gate, with fan-out already designed. The sprint lanes are human-forward by strategy, not by neglect — and every paste-ready asset exists precisely to compress the human part down to its irreducible core: conversations that end in money. The currently-manual items that remain are enumerated above with their owning conversations, so nothing in this plan quietly assumes you will do a robot's job forever.

Chapter 3 — Phase 0: Ship the Fixed Website (Today)

This is the only step that touches the live site, and it is a pure redeploy — the Pages project, the domain, and the DNS all stay exactly as they are. You are swapping the folder the project serves. Cloudflare caches aggressively, but every code file in the new build carries a new content-hash in its name, so visitors get the new site the moment the deployment finishes. Budget thirty minutes including the phone check.

1. **Get the package.** Unzip **mikebuilds-site-static-v5.zip** (in the website-package-v5 folder of this delivery). You get a folder named site-static — 47 files, 1.18 MB.
2. **Open the Pages project.** Cloudflare dashboard, Workers and Pages, click the existing **mikebuilds** project (the one already serving mikebuilds.tech).
3. **Create a new deployment.** Click Create new deployment (direct upload — the same flow as the first time).
4. **Drag the site-static folder itself** into the drop zone — not its parent, not the zip. The upload root must directly contain index.html, _next, plumber, realtor, automation, 404.html, robots.txt.
5. **Deploy.** About 30 seconds. The domain switches to the new deployment immediately.
6. **Run the 5-line phone check** (below) on real Wi-Fi and on your phone.

The 5-line phone check

1. mikebuilds.tech/realtor/ — scroll to ONE BECOMES THIRTY: the grid of roughly 30 post tiles is visible on desktop and phone.
2. Same page on the phone: after about 400px of scrolling, the CALL / TEXT bar pins to the bottom of the screen (this was silently dead before).
3. /plumber/, /realtor/, /automation/ on the phone: the orange TEXT MIKE button top right is one line, centered.
4. Tap CALL and TEXT on the sticky bar — both dial or text 410-575-4192.
5. The porch at mikebuilds.tech loads styled, with no raw HTML anywhere.

If anything fails the check, the safety net is instant: project, Deployments tab, find the previous deployment, Promote to production. You are back to the old build in one click while the issue gets diagnosed. A 404 after upload almost always means the parent folder was dragged instead of site-static itself — redo step 4 with the right folder. The full version of these instructions, including the root-cause writeup of both bugs, ships alongside this document as REDEPLOY-GUIDE.md in the same package folder.

30 minutes · zero risk

Redeploy with one-click rollback; nothing else on the domain changes

Chapter 4 — Phase 1: Email Deliverability and Warmup (Day 1)

The sprint plan flags this as the single oversight that can sink Lane A: a fresh domain without authentication records lands in spam by default, and cold outreach from it dies quietly. Fix the records first, then warm the sender, then — and only then — let any outreach flow. There are two sender lanes in this stack and both need the same care: the mikebuilds.tech domain mailbox that carries the brand, and the dedicated fresh Gmail that the Charm City factory sends through. The factory's emails go out via that Gmail's SMTP with an app password, so its reputation is what matters for the plumbing outreach; the domain records matter for everything you send by hand.

DNS records (15 minutes, once)

In the Cloudflare DNS panel for mikebuilds.tech, add the three authentication records your mailbox provider specifies — SPF (a TXT record listing the sending servers), DKIM (the key pair your provider generates, pasted as TXT), and DMARC (a TXT policy starting at none or quarantine while you warm up). If the domain mailbox is on Zoho's free plan, its admin console prints the exact SPF and DKIM values for pasting; Cloudflare's Email Routing, if you kept it, already wrote an SPF record you will extend rather than duplicate. The test is mechanical: send yourself a message from the domain mailbox to a Gmail address, open the three-dot menu on that message, and confirm it shows mailed-by and signed-by matching your domain. When both fields are populated, the records are live.

The 14-day warmup ramp

Days	Sends per day	What to send
1–3	2–3	Short personal notes to people you actually know (they will reply, and replies are what warms a sender).
4–7	5–8	Continue real conversations; reply to everything. No cold volume yet.
8–11	10–15	Begin gentle outreach to warm contacts — past colleagues, local acquaintances.
12–14	20–25	Personalized cold outreach begins in earnest, still inside the 25/day cap.

Table 5 — Warmup ramp. Cap, personalize, and honor opt-outs; the machine respects its own daily_cap setting too.

Compliance is not optional here, and the rules are short: every email carries your real name and a real physical address, every email offers a working opt-out, and opt-outs are honored permanently. The research behind the sprint put the statutory fine at up to $46,517 per violating email, which is why the plan caps personalized sends at 25 per day and forbids bought lists outright. Set the factory's daily_cap to 6 for its first week and 10 after that, which is already the documented guidance in its settings sheet. The factory's emails are plain text and personalized by its own brain, which is exactly what survival in a new sender's inbox looks like.

14 days · starts Day 1

Warmup is the long pole of the schedule — that is why it starts today, not later

Chapter 5 — Phase 2: Charm City Factory Install (Day 1–2)

Everything in this chapter comes from the kit's own documentation — WINDOWS.md and OPERATIONS.md — condensed into one ordered run with no decisions left open. The factory lives inside WSL, the Linux layer built into Windows, and the .bat files in the kit are the doors. Two credentials are the only things the machine cannot make for itself: a Cloudflare API token (which does the deploying) and an email app password (which does the outreach). Everything else is paste-in wiring. Budget a focused afternoon: roughly 15 minutes of installer waiting, then about 45 minutes of the credential walkthrough, then the test drive.

The ordered run

1. **Install Docker Desktop** with the WSL2 backend (the Day 1 homework from the sprint — this one install also serves the sprint's own n8n ambitions and AssetForge's Stage 2 later, so it is the single most leveraged click in the whole plan).
2. **Double-click 1-INSTALL-WINDOWS.bat.** One Administrator approval; Windows may restart once to enable its Linux layer. If a purple Ubuntu window asks you to create a Linux username, close it with the X — the installer makes its own hidden user. If SmartScreen complains, click More info, then Run anyway.
3. **Create the n8n owner login** when a browser opens localhost:5678 — any email and password; it stays on the laptop.
4. **Build the control spreadsheet.** New Google Sheet named Charm City Sites; import the kit's Leads.csv and Settings.csv as two tabs named exactly Leads and Settings; copy the spreadsheet URL.
5. **Create the fresh Gmail** (something like charmcitysites@gmail.com), turn on 2-Step Verification, and generate a 16-character App Password named n8n.
6. **Wire the four n8n credentials** at localhost:5678 (Credentials, Add), named exactly: Charm City Google (Google Sheets OAuth2 — the fiddly one, about 10 minutes in the Google cloud console), Charm City Telegram (bot token from BotFather, then message the bot once to get your chat id), Charm City Email (SMTP on smtp.gmail.com:465 with the app password), and Charm City IMAP (imap.gmail.com:993).
7. **Import the five workflows in order** — 01 Site Factory, 02 Lead Machine, 03 Outreach, 04 Deal Closer, 05 Form Alerts — then per workflow: assign credentials to every red node, point the green Google Sheets nodes at your spreadsheet, and Save and Activate.
8. **Paste the Cloudflare token and account ID** into factory/env.sh (Notepad can reach it through the wsl.localhost path printed in WINDOWS.md), along with the FreeLLMAPI key copied from

localhost:3001.

9. **Fill the Settings tab**: telegram_chat_id, operator_email (the fresh Gmail), operator_name, operator_phone, daily_cap 6, autosend on, price_default $500, operator_address, and an optional paypal_note.
10. **Set the two power options** (plugged-in sleep: never; lid close: do nothing) so the factory keeps running with the lid shut.

The test drive — proof the machine works

```
/add Fells Point Test Plumbing | 410-555-0134 | Fells Point
```

Send that to your Telegram bot. Within about two minutes the bot should reply SITE LIVE with a real pages.dev URL. Open it on your phone — that URL is the product. Add two more test rows (the sheet is the other door in: type them directly), watch three sites deploy, then mark the test rows dead (or delete them) so they never receive real outreach. If SITE LIVE never arrives, the troubleshooting table in OPERATIONS.md names the three usual suspects in order: n8n not up (Start Factory (Windows).bat), Cloudflare token wrong in factory/env.sh, or the sheet tab named incorrectly.

The installer also plants two invisible Windows scheduled tasks — KeepAlive, which restarts anything down every five minutes and survives reboots, and LeadHunt, which runs the lead hunt daily at 07:40 as a belt-and-suspenders backup to the workflows' own schedule. You will never touch either one; they are the reason closing the laptop overnight costs nothing but catch-up time in the morning.

2 credentials · 1 afternoon

The only two things the factory cannot create for itself

Chapter 6 — Phase 3: AssetForge Night 1 and Night 2 (Day 2–3)

AssetForge is one honest gate away from being a working business asset, and the gate is two evenings long. Everything after the gate is already built and unit-tested: the eight-stage pipeline, the provenance checker, the job ledger, the resumable stages, the dual-platform transcription. The handoff document is blunt about what is proven and what is not — the tests are green, but no real two-hour episode has ever gone through the machine. Night 1 proves the install. Night 2 proves the business. Both are deliberately human-run, and neither requires you to sit through them.

Night 1 — the installer and the smoke test

```
powershell -ExecutionPolicy Bypass -File .\setup-windows.ps1
.venv\Scripts\python.exe af.py smoke
```

The setup script takes about 25 minutes and installs the Python environment, the whisper transcription engine, and Ollama with its models, then runs the test suite. The smoke command runs one tiny end-to-end job — a synthetic voice file through every stage to a finished pack. If smoke passes, the install is sound and Night 1 is done. One Windows-specific note from the engineering rules: after setup, restart the Ollama tray app once, because Windows environment changes only reach processes started after them.

Night 2 — the real episode

```
.venv\Scripts\python.exe af.py submit C:\video\episode.mp4 --client acme-realty
.venv\Scripts\python.exe af.py status
```

Pick one real, representative episode — ideally a genuine two-hour real-estate walkthrough if the beachhead is agents, since that is the workload the machine must survive commercially. Submit it before bed and let it run overnight. The speed gate (a pack in about 30 minutes) is a Mac-only number; on the Windows laptop's CPU, transcription of a two-hour episode takes hours, and that is expected, documented, and fine — the overnight window exists precisely for this. The pass conditions are the ones the handoff sets: the pack completes, the provenance verdicts come back at or above 95 percent, and every asset in the export folder carries its source timestamps. Read the pack in the morning like a customer would.

What the gate unlocks, and the failure path

Passing Night 2 unlocks Stage 2 — the Docker compose stack of n8n and Postiz that fans finished packs out to channels automatically. It stays off until the gate passes, by design, and turning it on belongs to the AssetForge thread (it shares the same Docker Desktop install you already did for Charm City, so it is a compose-up, not a new install). If Night 2 fails, the escalation path is already written: the windows-bridge document covers the hardware honesty — what the laptop can and cannot do, and what changes when the Mac arrives. A failed gate is a diagnosis session in that thread, not a dead project; every stage is resumable, and the ledger records exactly where any run stopped.

Gate	Pass condition	Unlocks
Night 1	setup-windows.ps1 completes; af smoke returns a clean end-to-end pack	Permission to attempt Night 2
Night 2	Real 2-hour episode completes overnight; provenance at 95 percent or better; pack reads well	Stage 2 fan-out (n8n + Postiz), first paying-client work, the v1.1 roadmap items

Table 6 — The two AssetForge gates and what each one buys.

2 evenings · 1 real episode

The last proof between a tested engine and a working business

Chapter 7 — Phase 4: Lane B Cash Channels (Day 3–7)

Lane B exists for one reason: cash now. The sprint's own modeling expects the first gig order inside two weeks of the gigs going live, and every asset needed is already written to the character limit in the marketing kit's copyblocks file. This phase is pure paste-and-post, spread across a few evenings, and none of it blocks the other phases — it profits from dead time while email warms and the factory hums.

Fiverr — three gigs, live in one sitting

1. Create the Fiverr seller account with the profile blurb from the kit (it is written, do not rewrite it).
2. Publish gig 1, gig 2, gig 3 exactly as written — titles under the 80-character limit, descriptions, package tiers, tags, and FAQs are all in the copyblocks file with character counts.
3. Set your availability honestly, and leave the kit's early pricing alone — it is deliberately low to harvest the first reviews; the raise comes after proof.
4. Answer every first message fast. Response time is a ranking input on the platform.

Upwork — profile plus the formula

Set the profile from the kit's written copy, then work the proposal formula: five lines, tailored to each post, with two worked examples in the kit showing exactly how the shape goes. The formula matters because Upwork proposals are read for seconds; the kit's line-one pattern exists to survive that skim. A reasonable cadence once you start is a handful of well-chosen proposals a day against posts less than 24 hours old, which is when proposal windows are actually read. Your Lane A floor applies here too: no automation build quoted under $400, ever, which the proposals respect by construction.

The free local channels

Four replacement channels cost nothing and feed local discovery: a Google Business Profile for Mike Builds (which also anchors the brand in local search and maps), Alignable for Baltimore small-business networking, Nextdoor for the neighborhood fabric where plumbers actually live, and the local Facebook groups where home-service recommendations get asked for by name. Post the two Instagram captions from the kit on their own cadence — they are written at full length with hashtag sets, and the kit's rule is that IG content references nothing else, keeping each surface self-contained. The two uncommon resources from the kit's verdicts section round this out; the file names them.

Channel	Asset (already written)	First action
Fiverr	3 complete gigs + profile blurb (copyblocks file)	Publish all three in one sitting
Upwork	Profile copy + 5-line proposal formula + 2 examples	Set profile; send first tailored proposals
Google Business Profile	Brand details; mike@ address; 410-575-4192	Create and verify the profile
Alignable / Nextdoor / local FB groups	Posture: helpful local operator, not a pitch	Join, introduce once, be present weekly
Instagram	2 captions at full length + Reel script + hashtags	Post caption 1 in week one

Table 7 — Lane B channels mapped to their paste-ready assets.

Chapter 8 — Phase 5: Launch the Outreach Engines (Day 14+)

Fourteen days after Phase 1, the senders are warm, the records are live, and the cap opens. This is the moment the whole stack has been aimed at: the factory gets real lead rows and starts building uninvited demo sites for Baltimore plumbers, sending each one its plain-spoken note — built you something, here is the link, no invoice if you walk. The 45-day Charm City window starts on the first real outreach row, not on install day, so the clock that matters begins exactly here.

Starting the machine on real rows

The lead hunt already runs daily at 07:40; what makes rows real is you looking at the morning report and letting them through, or adding rows by hand from your own neighborhood knowledge. With autosend on, the machine handles the entire sequence per lead: scrape the business, write the copy, build the site, deploy it to its pages.dev address, send the email, schedule the follow-ups (capped at three touches), and file every event into the sheet where the status columns live. Your entire contribution is the part machines are bad at: when a plumber replies, the Telegram ping arrives instantly, and the voice call that closes the sale is yours the same day. When a deal lands, the workflow sends the invoice within about 30 minutes and the $400 missed-call upsell two days later, without anyone touching anything.

Number	Meaning	Source
$500 / $650 / $800	The fixed site ladder — stated once, in writing, no negotiating	Charm City plan; prices already live on the plumber door
$400	Missed-call text-back upsell, pitched automatically two days after each invoice	Charm City plan + automation door pricing
$2,350	Charm City goal: 3 sites + 1 upsell, net, inside the 45-day window	Charm City plan
25 per day	Maximum personalized cold sends per sender after warmup	Sprint rules (CAN-SPAM research)
$400 floor	No Lane A automation build ever quoted under this	Sprint non-negotiables
$1,600–$2,700	Modeled sprint band by week 8 (around Nov 23)	Playbook revenue scenarios

Table 8 — The numbers that govern the launch, and where each one comes from.

The sprint math stacks with the factory math rather than competing with it: three Charm City sites plus the upsell make the $2,350; each automation build beyond that lands at $400 to $800 as a one-off plus an optional $50 to $100 monthly retainer; and AssetForge's retainer lanes ($297 and $497 monthly, first pack free) begin the moment a real-estate client says yes to a sample pack. Nothing in the launch requires new copy, new pages, or new prices — every number above is already published on the doors or printed in the plans, and this document deliberately introduces no new ones.

Day 14 → Day 59

Warmup ends, outreach begins, and the 45-day window starts counting

Chapter 9 — The Daily and Weekly Rhythm (Steady State)

Once every phase is live, the operating cadence is small enough to fit around school. The daily loop is the factory's fifteen minutes: the Telegram morning report at 09:00 tells you who was emailed (already handled), who replied (call them today), and what needs a decision. Replies ping you the moment they arrive. Hot form leads on any deployed site arrive as their own Telegram alerts, and forwarding one to its plumber with a single line — your site caught this while you were working — is the strongest sales line in the whole stack, because the customer's own customer is doing the selling. Won and lost deals each get a one-word status reply, and the sheet is the database; Telegram is the remote control.

When	What	Time
09:00 daily	Read the Telegram morning report; act on the call list it names	5 min
As they arrive	Reply-pings and hot form leads: call back same day, forward hot leads	~10 min
Per deal	One-word /status won or dead; invoice and upsell are automatic after that	< 1 min
Per sale	The 2-minute client handoff: run handoff.sh, submit one test quote, tell the client to click the FormSubmit confirmation, swap in their three real reviews	2 min
Weekly	Kit section 8 rhythm: review the sheet's dead rows, refresh Lane B profiles, post one IG caption, check gig standings and proposal queue	~1 hr

Table 9 — The whole steady-state job. Everything else is the machine's.

The weekly hour is deliberately underspecified in this document because the kit already prints the rhythm table (section 8) with its day-by-day pattern, and the playbook prints the weekly targets. Follow those; they were built from the same research as everything else here. The one addition worth naming: keep the laptop plugged in with the two power settings from Phase 2, and when the Mac arrives, the migration for the factory is a documented 15 minutes — copy the kit, run the Mac installer, paste the same secrets. Nothing else moves, because the sheet, the bot, the Cloudflare account, and the Gmail all live in the cloud already.

Chapter 10 — Rules That Govern Everything

These are the constraints every thread agreed to, collected in one place because they are what keeps four moving parts from colliding. None of them are new here; all of them are binding. When a situation feels ambiguous later, this table is the tiebreaker.

Rule	What it means in practice
Method transfers, information does not	One door per audience. The porch links to nothing. Plumbers never see the realtor pitch. Doors never link each other. Check this after every site change.
Prices are stated once, in writing	The ladder is the ladder. No negotiating, no discounts, no exceptions for sympathy cases. Trades respect the number.
The $400 floor	No Lane A automation build is ever quoted under $400, on any platform, in any proposal.
The 2-customer rule	No product gets built until two paying customers have asked for or paid for the underlying service. Gumroad stays closed until December.
$0 fixed costs	Free tiers only, as a design constraint. Nothing paid enters any stack without explicit sign-off. The domain renewal in September 2027 ($29.99, stays at get.tech) is the only known bill.

Rule	What it means in practice
Outreach law	Real name, real address, working opt-out, honored permanently. Max 25 personalized sends per day per sender. No bought lists. Fines researched, not folklore.
Private repos	AssetForge's prompts are a trade secret and its PRD carries pricing; that repo is private. Verify no .env or client data is staged before every push.
Client data stays local	Client transcripts ride the local generator lane, never free-tier endpoints. The lane ruling is in the blueprint addendum.
Build first, sell second	The demo link is the entire pitch. It is why the factory deploys before anyone has said yes.
The change protocol	Edits to a project happen in that project's conversation, not here. This plan integrates and sequences; it does not modify.

Table 10 — The non-negotiables, as ratified across the build threads.

The change protocol, spelled out

If you want to change…	Take it to…
Anything about the Charm City machine, its workflows, its copy, or its pricing	The Charm City Sites conversation (its HANDOFF.md is the entry point)
Anything about AssetForge — stages, models, Stage 2, spaces, gates	The AssetForge conversation (HANDOFF.md inside assetforge-v1.0.2.zip is the entry point, then CLAUDE.md)
Sprint targets, gig copy, proposal formula, platform verdicts	The 2K Sprint conversation (PROJECT_CONTEXT.md is the entry point)
The website's copy, design, or structure	The Mike Builds website thread — changes go in the source, then re-bake (bake_static_v5.py) and re-gate (preflight_v5.py) before any deploy

Table 11 — Who owns what. This document integrates; it does not modify.

Chapter 11 — The Master Asset Map

Everything the four machines have produced lives in a small number of places, and each project now has a cold-start entry document written exactly for the situation where someone (including future you, or a fresh AI session with no memory) needs full context fast. This map is the reading order for that cold start, and the file paths for everything you will touch during the phases above.

Asset	Where it lives	Entry point
The fixed website build (v5)	website-package-v5/ — site-static folder + mikebuilds-site-static-v5.zip + REDEPLOY-GUIDE.md	REDEPLOY-GUIDE.md (Phase 0 of this plan)
Traffic kit (QR codes, flyers, cheat sheet)	traffic-kit/ — 14 QR PNGs, 3 flyer sets, cheat-sheet PDF, channel tracker XLSX	The cheat sheet PDF
Phase 2 offer sheet	MikeBuilds-Phase2-Offer-Sheet.pdf (8 pages, current pricing)	The PDF itself
Charm City Sites (the factory)	Charm-City-Sites-Complete-Bundle.zip — extracted repo with charm-city-sites/ kit inside	HANDOFF.md at the bundle root, then WINDOWS.md, then OPERATIONS.md
AssetForge (the engine)	sc5w1d.zip, whose complete-pkg folder contains assetforge-v1.0.2.zip — the real handoff is INSIDE that inner zip	assetforge/HANDOFF.md inside the inner zip, then CLAUDE.md, then docs/
The 2K Sprint (plan + marketing)	MikeBuilds_2K_Sprint_REPO.zip — playbook PDF, marketing kit PDF, copyblocks TXT	PROJECT_CONTEXT.md at the repo root
Conversation histories	The three Oct 3 z.ai exports uploaded with this task (AssetForge, sprint, marketing kit) + the older Sept 28 set	Not needed if the entry docs above are read

Table 12 — The master map. Cold-start reading order: this plan, then the three entry documents.

One navigation note that matters: the AssetForge handoff is nested one zip deeper than the others — the outer sc5w1d zip's complete-pkg folder holds assetforge-v1.0.2.zip, and the real HANDOFF.md (the current one; the PRD in the same folder is the older spec) is inside that inner archive. Anyone starting from the outer zip and stopping at the PRD will be reading yesterday's entry point. The map above prevents exactly that.

The one-page cold start

1. Read this flight plan once, top to bottom — then print the Setup Checklist that ships beside it and work from the boxes.
2. Do Phase 0 today: redeploy the site, run the phone check.
3. Start the email warmup clock (Phase 1) — everything else schedules around it.
4. Install the factory (Phase 2) and run the AssetForge nights (Phase 3) in the same two days.
5. Paste Lane B live (Phase 4) during the warmup window.
6. On Day 14, open the caps, feed the machine real rows, and start calling people back.
7. Keep Chapter 10's rules within reach, and take every change to its owning conversation.

The distance between where you are and DONE is about two focused days of setup, fourteen patient days of warmup, and then a daily fifteen minutes — and the only thing you have done so far is the foundation: the site, the domain, and the mail. That was the hard part nobody could do for you, and it is already standing. The machines carry everything else. Ship the site today, start the clock, and let the stack do the work it was

built to do.